	P	.Agnes	Trans	america	т	kN	GSE	GSE IT	c	anteen	DPS /	Access										
TASK	WK 7/:	17 WK 7/24	24 WK 7/3		Week 8/7		,	Week 8/14		/14			Week 8/21			Week 8/28			Week 9/4			
T&N Moving - relocate HR staff to 3440 (7/20)																						
P. Agnes field office relocates from Stiteler to Solomon																						
P.Agnes GSE Expansion "Substantial Completion"																						
Transamerica - furniture delivery / installation																						
T&N Moving - furniture delivery and installation - 3700 Walnut, Solomon																						
3700 Walnut St. Café re-built and stocked																						
IT Deploys stored computers/phones																						
New guard station active in Connector lobby																						
Orientation (8/21 - 8/25)																						
Fall Semester Classes (8/29)																				**		
Memorial Day																						
T&N Moving - furniture delivery and installation - 2nd floor Stiteler																						
IT Deploys stored computers/phones																						